
Description 
1 RM 
2 Operators 
3 Techs 

Description 
Air Compressor-100 psi 

60k lbs-65k lbs Excavatm· with thnmb 

Exhaust fans for GNBC air system 

Non-Haz Debris Roll Off 

United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order 

Falls Boulevard Site 

RM: Frank Rodriguez 

Work Order#: 24 

Personnel Authorized (Daily Hours) 

Hrs Description Hrs 
10 1 Field Accountant 10 3 
10 1 T &D Coordinator 10 
10 1 Health & Safety 10 

Equipment and Expendable Materials Authorized 

Qty 

Pa e 1 of 1 

Description 
Carpenters 

1 1700 linear feet of 6 foot chain link fence with base plates, 
hardware, sand bags. ( A1·ea 5 and 1 fencing) (as of8-28-16) 

1 8X28 Dress out/screening ti·ailer 

4 Forklift- walkie, (Pallet Jack) 

1 GES Vehicle (3 pickup tmcks) 

Hrs 
10 

Q~ 
1 

3 

5kw-10kw Generator 6 

~ Office Trailer Large (8'*40') 2 

Canopy-10x10 2 . 
3 1 t 
and sand bags (GNBC Office work area) 
Car port canopy fm· Decon Tent 2 Skid Steer Attachment: Forks ±, Cubic Yard Boxes 100 Skid Steer Attachment: Grapple Bucket 

185 CFM air compressor with 300 foot air house 0 Storage Conex Container (40') 

Core Drill 0 Stump Grinder I o 

Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Super Sacks 1 3oo 
respirator radioactive particle cartridges) q= Fork Lift- telescopic 6000 lb off road 1 Wash Stand 

Office Chairs 10 \Vireless Internet Router 

Office Trailer Small (8'x 20') Crew & Instmment 2 Wood Chipper 

Mini Excavator- <10 K lbs. 1 2,000-4000 gallon water tank 1 

rX!'essure Washer- 250«!:.:<3000 psi 1 34,0Jl~ pound excavator i-
"""" ---·----·~·--·~ 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can 
be compiled in date ranges when verbally authorized by OSC. 

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award. 
3. RM schedule Conex Box Containers delivery for excavated material storage. 
4. Relocate stone ramp in GNBC Office Area, excavate specific hot spots as per Weston gamma survey. 
5. Setup staging areas, loading areas, temporary fencing, high visibility fencing, "no trespassing" signage, plywood pathway and Conex containers as per meeting. 
6. Consolidate concrete pieces and heavy brush within Area 5. 
7. Initiate excavation of contaminated material in Area 5. Then safely transfer excavated material in super sacks to staging (DBA Rates). 
8. Continue to coordinate with the City of Niagara to gain access to water hydrant and obtain water meter. 
9. Request update from electric company regarding light poles in Areas 1 & 5 but also on the entire site (Poles that will eventually need to be removed in all areas). 
10. Obtain: additional temporary fencing as needed, 2,000-4000 gallon water tank, tarps for coverage of staged soil, one additional generator, finalize procurement for 34,000 

pound excavator to be mobilized the week of October 3, 2016. Survey, clear and demob: Wood Chipper and Stump Grinder. 
11. Check to ensure heaters work in office trailers. 
12. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day). 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the 
I acknowledge receipt of this work order 

performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 

·~~ ( 


